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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY18 CIP Update

KEY FEATURES:

Consultant: Kimley-Horn
Contractor: N/A

Timing: April 2016 - December 2017
Construction Challenges:

e N/A

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
experienced. The update provides a comprehensive plan to improve multimodal J. Andy Dickey, PE

transportation throughout the City. Kimley-Horn was selected through a (928) 203-5039
ADickey@SedonaAZ.gov

competitive Request for Qualification process. The design contract was approved by
Council on April 12, 2016. The scope of work included a review of previous plans and
studies, data collection, stakeholder interviews, current/future conditions analysis,
toolbox workshops, and two phases of public outreach through an online

$ EY18 Project Budget: $10,000
Total Project Budget: $250,000

engagement survey. All proposed strategies were discussed at Council on January
10, 2017, and more detailed discussions with Council occurred over the next several
months. The consultant collected Google travel time data between February 2017
and January 2018 to measure the quantity and frequency of delays.

Status: On January 9, 2018, City Council approved a resolution and ordinance
amending the City Tax Code Article IV to temporarily increase the City's Transaction
Privilege Tax by .5% for a period of 10 years, dedicated to transportation related
projects, services, and administration. The final Master Plan document has been
completed. Staff will move forward with prioritized projects such as the Uptown
Roadway Improvements and the Forest Road Connection. These projects, resulting
from the Master Plan, will be denoted as Sedona in Motion projects indicating they
are funded by the transportation sales tax.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 100% December 2017
Construction N/A N/A
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

The Posse Grounds Dog Park Project will renovate and upgrade the existing dog park
in Sedona’s largest community park, Posse Ground Park. Depending on future fiscal
years’ budgets, the City would construct the phased improvements proposed in the
Dog Park Master Plan. The Master Plan proposes an improved ground surface,
K9/human drinking fountains, and other upgrades that can be included to improve
the park based on best practices and community feedback. Phase 1 improvements
include: Parking improvements, water station/drainage improvements, and artificial
turf and other surface material improvements.

Status: The Master Plan was developed with input from the public and staff in FY
2016-2017. Phase 1 design was completed in April 2017. The construction contract
was advertised for bid and re-advertised due to funding issues. Staff was ultimately
able to recommend award and Council awarded a construction contract on
August 8, 2017.

Construction began on September 11 and was complete in mid November 2017.

The grand opening held on November 30 was well attended and the park is open for
canines and their humans.

The Dog Park will be closed on Thrusdays from 9:00 to 10:00 a.m. for weekly
maintance work. This will involve sanitizing drinking stations and fountains, garbage

cans, artificial turf and benches

For a copy of this update, or updates for other projects, visit the projects website at:

Project Status
Project Phase

% Completion

Construction (Phase 1) 100%

102 Roadrunner Drive Sedona, AZ 86336

FY18 CIP Update

KEY FEATURES:

Consultant: Norris Design

Contractor: Valwest Construction

Construction Challenges:

e Phasing of construction per
Master Plan

Project Manager:

James Crowley, RLS, EIT
(928) 203-5092
JCrowley@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY18 Project Budget: $180,000
Const. Contract Awarded: $228,548
Total Project Budget: $266,968

April 2018
Completion Date
November 2017
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY18 CIP Update

KEY FEATURES:

Consultant: Carollo Engineers, Inc.

Contractor. TBD

Construction Challenges:
° N/A

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

The Wastewater Master Plan Update is a project that will evaluate the wastewater

collections system. The report that is completed as part of this project will be an $ EY18 Project Budget: $150,000

Total Project Budget: $980,000

update to the previous Wastewater Master Plan, which was completed in 2000.

The report will identify service areas, system capacities, and future capital projects
needed for repair or extension of the collection system.

Status: Information on the project can be found at www.SedonaAZ.gov/wwmp.

Staff presented the final draft to Council and the public at a special City Council
meeting on November 29, 2017. Council provided direction to staff to further
analyze the cost and options for sewer extensions into areas that do not currently
have sewer availability. Staff will present that analysis to Council in Spring 2018.

The final draft of the 2017 Wastewater Master Plan Update is 100% complete.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018
Project Phase % Completion Completion Date
Design 100% February 2018
Construction N/A N/A
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

102 Roadrunner Drive Sedona, AZ 86336

Phases 1 and 2 of this project included installing barriers along the top of the wash
bank. These improvements increased the entire channel capacity between Brewer
Road and Oak Creek. However, the ultimate design capacity of the channel will not
be reached until Phase 4 is complete; see below.

Phase 3 included the replacement of double box culverts at Portal Lane and the
pedestrian walkway with a single box culvert at Portal Lane and a clear span steel
pedestrian bridge. The work for this phase was completed in June 2016.

Phase 4 design includes improving the entire channel cross section between Brewer
Road and Oak Creek to convey the 25-year flow.

Status: Phase 4 design began in January 2016 and was completed in October 2016.
Phase 4A (Portal Lane to Oak Creek) construction was budgeted in FY 2017 and
Phase 4B (Brewer Road to Portal Lane) construction is budgeted in FY 2018. On
January 24, 2017, City Council approved a resolution to enter into Cost-Sharing
Agreements with Tlaquepaque and Los Abrigados in the amount of $250,000 for
each party to construct the Phase 4 improvements. Phase 4A construction began on
March 6, 2017, and reached final completion on August 18, 2017. Phase 4B
construction began on October 16, 2017, and reached substantial completion on
March 27, 2018.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Phase % Completion

Design — Phase 4 100%
Construction (Portal Ln—Oak Creek) 100%
Construction (Brewer Rd-Portal Ln) 100%

Project Status April 2018

FY18 CIP Update

KEY FEATURES:

Consultant: Shepherd-Wesnitzer, Inc.

Contractor: Tiffany Construction Co.

Timing:

Phase 4:
Design: Jan 2016 — Oct 2016
Construction: FY 2017 & 2018

Construction Challenges:

Pedestrian access
Business access

Utility Coordination
Maintenance of Drainage
Maintenance of Traffic

Project Manager:
David Peck, EIT

(928) 204-7108
DPeck@SedonaAZ.qov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY18 Project Budget: $1,418,805
Total Project Budget: $3,623,896

Completion Date
October 2016

August 2017 (Phase 4A)
3/27/18 (Phase 4B)
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

102 Roadrunner Drive Sedona, AZ 86336

The following summarizes the Ranger Station Park Master Plan:

Major elements consist of the Barn and House: multi-purpose community rental spaces; the
Plaza: multi-purpose open area between the house and barn and the Open Lawn: large open
area south of the barn.

Possible activities include community events, weddings, family reunions; concerts, dances,
plays, movies; historic talks and tours; classes and workshops; meetings and small
conferences; farmers market and temporary art galleries.

Recreation Amenities include walking path, picnic tables, swings, play features and pickleball
courts.

Possible Recreation Activities include horseshoes, croquet, hopscotch, yoga and frisbee.

Park Features include historic interpretive information, art murals and sculptures, benches
and food truck vendor space.

Design Features include green building: energy and water efficient; native landscaping: plants
representative of the natural, local landscape and orchard trees for shade and in recognition
of the historic orchards in Sedona.

Phase 1A includes: Installing underground utilities and rough grading the site. Design of the
gravity sewer system has been completed. The sewer and water lines have been installed.

Status: In FY 2018 we will complete construction of the Phase 1A improvements. For further
project information visit the project web page: www.sedonaaz.gov/rangerstation.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

% Completion
40%

Project Phase
Construction (Phase 1A)

FY18 CIP Update

KEY FEATURES:

Consultant:

Contractor:

Norris Design
TBD

Timing: Master Plan design complete

Phase 1 Design-June 2017

Construction Challenges:

Phasing of construction due to
Master Plan

Maintaining historic elements
Finding a qualified contractor

Project Managers:

Cynthia Lovely
(928) 203-5035
Clovely@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY18 Project Budget: $120,175

Total Project Budget: $261,600

Project Status April 2018

Completion Date
May 2018
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City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY18 CIP Update

KEY FEATURES:

Consultant: Don Woods Architect

Contractor: TBD

Construction Challenges:
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o Efficiently utilize space to create a
functional court house

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

J. Andy Dickey, PE
(928) 203-5039
ADickey@SedonaAZ.gov
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The court and City Council often compete for the usage of the existing court $ FY18 Project Budget: $272,500
chambers at City Hall. As court usage steadily increases, the need for a dedicated full Total Project Budget: $272,500
time court house is becoming a basic need. The extent of this project is to remodel
the interior of the building on 55 Sinagua Drive. This will be a full remodel and will
ensure court functions and needs are met.

Status: Don Woods Architect is currently preparing the construction drawings for
the project.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 65% March 2018
Construction 0% TBD
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY18 CIP Update

KEY FEATURES:

Consultant: TBD
Contractor: TBD

Construction Challenges:

e Remodel with minimal disruption
to Police Department function

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

The Police Department has determined the need to efficiently remodel underutilized $ FY18 Project Budget: $150,000
floor space. This project will assess the full needs of the Police Department, and may Total Project Budget: $150,000
result in a full remodel of the existing station, and the addition of new floor space.

Status: The City of Sedona is preparing a contract with Don Woods Architect to
prepare a remodel program and project scope for the future remodel design. This
contract will not cover the design of the remodel.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 0% TBD
Construction 0% TBD
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

PD Shooting Range Improvements FY18 CIP Update

KEY FEATURES:

Consultant: Lyon Engineering
Contractor: TBD

Construction Challenges:
e N/A

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY18 Project Budget: $272,500
The Police Department has determined the need for a more functional shooting Total Project Budget: $726,250

range facility. The shooting range will see improvements to restroom facilities,
storage, and an additional briefing/presentation room.

Status: The bid opening took place on October 26, 2017. All bids received were
unsuccessful. An RFB for a modular classroom is currently being prepared to be sent
out.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 100% Summer 2017
Construction 0% Summer 2018
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

Brewer Road Crossing Improvements FY18 CIP Update

KEY FEATURES:

)
1 A
O

¢

Consultant: Shepherd-Wesnitzer, Inc.

Contractor: Tiffany Construction Co.

Timing:
Design: FY 2017
Construction: FY 2018

Construction Challenges

e Business and Residential Access
This project involves the removal of an existing corrugated metal arch culvert and its * Ma!ntenance of Ut|||t.|es
; ) . e Maintenance of Drainage
replacement with a reinforced concrete box culvert. The new box culvert will be e Maintenance of Traffic
designed to convey the 25-year storm event. The project will include channel
improvements for approximately 75" downstream to tie into the upstream extent of
the Brewer Road / Tlaguepaque Drainage Improvements — Phase 4 (once those Project Manager:
Phase 4 improvements are complete). Brewer Road / Ranger Road surface David Peck, EIT
improvements and intersection alignment improvements will be made in the vicinity (928) 204-7108
of the crossing as well. DPeck@SedonaAz.gov
City Engineer:
Status: The design work for this project was budgeted in FY 2017 and completed in J. Andy Dickey, PE
June 2017. A water main, three pressure gas mains, and a telephone cable needed (928) 203-5039
to be relocated to make room for this project. As estimated, this utility relocation ADickey@SedonaAZ.gov

work used up the first four months of the initial part of the construction schedule.
The construction for this project is budgeted in FY 2018, and began on October 30, $ FY18 Project Budget: $856,900
2017. This project is expected to be complete by June 29, 2018. The Brewer Road Total Project Budget: $951.850
bypass route was put into use in early March. This bypass allows for demolition and
construction of the new drainage structure under the roadway.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 100% June 2017
Construction 65% Summer 2018
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY18 CIP Update

KEY FEATURES:

Consultant: JE Fuller, Inc.

Contractor: Tiffany Construction Co.
Timing:

Phase 3: FY 2018

Phase 4: FY 2019

Construction Challenges

e Business and Residential Access
¢ Maintenance of Utilities

e Maintenance of Drainage

¢ Maintenance of Traffic

Phase 1 included improvements in front of the Casa Bonita Condominium Subdivision. The
improvements upgraded existing storm drain infrastructure and added new 72” storm
drainage pipe. This work was completed in March 2016.

Project Manager:
David Peck, EIT

(928) 204-7108
DPeck@SedonaAZ.gov

Phase 3 (Grasshopper Phase) includes installing 72” storm drainage pipe along Grasshopper City Engineer:

Lane, up to the downstream (south) side of Sanborn Drive. At the completion of this phase, J. Andy Dickey, PE
Grasshopper Lane will be completely repaved. (928) 203-5039
ADickey@SedonaAZ.gov

Phase 2 included installing 72” storm drainage pipe at the Coffee Pot Drive Crossing and along
Grasshopper Lane, just past the existing Grasshopper Lane drainage crossing. This work was
completed in April 2017.

Phase 4 (Little EIf Phase) includes installing 72” storm drainage pipe from the downstream
side of Sanborn Drive, then along Little EIf Drive, to the City of Sedona parcel, north of the
Coffee Pot Subdivision. This will include an inlet structure and a sediment basin. At the
completion of this phase, Little EIf Drive will be completely repaved.

$ FY18 Project Budget: $1,295,000
Total Project Budget: $4,699,441

Status: Design of all phases is complete. The utility relocation work of placing overhead
utilities underground and relocating a gas main for Phase 3 is complete. The Phase 3
construction is budgeted in FY 2018, and began on January 2, 2018. The expected completion
date is July 15, 2018. Phase 4 construction is budgeted in FY 2019.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design (all four phases) 100% January 2016
Construction (Grasshopper Phase) 60% Summer 2018 (Phase 3)
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

Juniper Hills Area Drainage Improvements FY18 CIP Update

KEY FEATURES:

N4
N

Consultant: Shepherd-Wesnitzer, Inc.

Contractor: Tiffany Construction Co.
Timing:

Design: FY 2018

Construction: FY 2019

Construction Challenges

Residential Access
Maintenance of Utilities
Maintenance of Drainage
Maintenance of Traffic

This project involves design and installation of storm drainage improvements in the

Juniper Lane Area. Capacity of existing drainage conveyances will be increased from Project Manager:

a point along Juniper Lane, just north of Cindy Lane, to an outlet near Oak Creek. David Peck, EIT

The new improvements will be designed to convey the 25-year storm event. The (928) 204-7108
installation of these drainage improvements will involve removal of approximately DPeck@SedonaAZ.gov
800 feet of existing private street structure. The City will replace the street, but will Citv Engineer:

not take ownership of, or maintain, the replaced street in the future; however, the J. Andy Dickey, PE

City will maintain these storm drainage improvements after they are installed. (928) 203-5039

ADickey@SedonaAZ.gov

Status: The design work for this project is budgeted in FY 2018. The design process
began in October 2017, and it was completed in April 2018. The construction for % FY18 Project Budget: $100,000
this project is budgeted in FY 2019. Drainage easements from residents in the Total Project Budget: $701.000
project area will be necessary. David Peck has been meeting with property owners
to keep them informed regarding the project’s design/progress.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 100% April 2018
Construction 0% FY 2019
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

102 Roadrunner Drive Sedona, AZ 86336

FY18 CIP UPDATE

The project will include a mill and overlay, with minor shoulder widening. The
segments of Dry Creek Road included are between White Bear Road and Color Cove
Road and between Forest Service Road 152 and the city-limit boundary.

This project is part of the Surface Transportation Program (STP), which is
administered by the Northern Arizona Council of Governments (NACOG). The city
has partnered with Yavapai County (YC) to combine this project with their Boynton
Pass Road Project. City Council and the YC Board of Directors approved an
Intergovernmental Agreement (IGA) in March 2016 for the county to manage the
project, with the city contributing funding for the city’s portion of the project.

Status: Final plans, specifications and cost estimate were completed in mid-February
2018. YC has submitted the required documents to ADOT to initiate the project in
the HURF Exchange Program, which will eliminate the need to design and construct
the roadway to federal standards, reducing overall costs in the process. YC has
received the final IGA from ADOT and will go to the YC Board for approval on May
16, 2018.
advertisement would occur in late May, with construction starting in July.

Once the IGA is approved, it is anticipated that construction

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status

KEY FEATURES:

Consultant: Woodson Engineering, Inc
Contractor: TBD
Timing: FY18 Construction

Construction Challenges:

e Environmental Clearances
e Maintenance of Traffic

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY18 Project Budget: $425,533
Total Project Budget: $497,829

April 2018

% Completion

Design 100%
Construction 0%

Project Phase

Completion Date

February 2018
August 2018
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY18 CIP Update

KEY FEATURES:

Consultant: Woodson Engineering, Inc.
Contractor: TBD
Timing: Fall 2018 Construction

Construction Challenges:

e Environmental Clearances
e Maintenance of Traffic

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

' ] ' (928) 203-5039
The project will include a mill and overlay, with minor shoulder widening and curb ADickey@SedonaAZ.gov

along the south side of the roadway allowing for the construction of a shared use
path in the future. The approximate one mile segment of Sanborn Drive/Thunder $ FY18 Project Budget: $75,750
Mountain Road is between Rhapsody Road and Coffee Pot Drive. Total Project Budget: $682,174
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This project is part of the Surface Transportation Program (STP), which is
administered by the Northern Arizona Council of Governments (NACOG). A
professional services contract with Woodson Engineering was approved by Council on
September 13, 2016.

Status: It is staff’s intent to complete the project through the HURF Exchange
Program, which will eliminate the need to design and construct the roadway to
federal standards, reducing overall costs in the process. Final plans, specifications,
and cost estimate are expected in June 2018. Due to budget constraints in the FY 19
CIP budget, the construction of this project will be deferred to FY 20. Staff will
present an amendment to the NACOG Technical Subcommittee in June to transfer the
funds to FY 20.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018
Project Phase % Completion Completion Date
Design 95% June 2018
Construction 0% FY 20
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

Sedona in Motion — Uptown Roadway Improvements

This project is a result of the Transportation Master Plan. It was identified by Council
as the highest priority project. The project will include construction of a raised
median with decorative barrier or landscaping; construction of a turn-around or
roundabout at the north end of Uptown; construction of an additional southbound
travel lane on SR 89A through Uptown; construction of a roundabout on SR 89A at
Jordan Road; development of a new access to public parking via Schnebly Road; and

traffic signal alterations.

Status: The project is currently in the Scoping Phase (Concept Design) with the City’s
consultant. The consultant’s current focus is on data collection, land survey,
geotechnical investigations, traffic studies and development of improvement
concepts for design. A design concept report is expected in June 2018. The overall
design phase of the project is anticipated to be completed on or about February of

20109.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.
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FY18 CIP Update

KEY FEATURES:

Consultant: Kimley-Horn
Contractor: TBD
Timing: April 2018 — FY 19

Construction Challenges:

e Heavy vehicular and pedestrian
traffic

e Land acquisition

e Potential for restricted work hours
based on public outreach
feedback

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY18 Project Budget; $632,000
Total Project Budget: $3,512,000

Project Status
Project Phase % Completion
0%
0%

Design
Construction

April 2018
Completion Date

February 2019
TBD
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. City of Sedona A 'ﬂ N
Public Works Department SEDONA W MOTION

102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348 @@g@

FY18 CIP Update

KEY FEATURES:

Consultant: Southwestern
Environmental Consultants (SEC)
Contractor: TBD

Timing: December 2017 — FY 19

Construction Challenges:

e Extremely steep slopes

e Land acquisition

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

This project is a result of the Transportation Master Plan. It was identified by Council (928) 203-5039
ADickey@SedonaAZ.gov

RRRRIES B

wmmm EXTEND FOREST ROAD TO SR 89A
(POTENTIAL ALTERNATIVE ROUTES)

as a high priority project. The connection will allow for residents who live in the

Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona.
$ EY18 Project Budget: $520,000

Total Project Budget: $1,320,000

Land acquisition will be necessary in order to make this a public connection.

Status: The Feasibility/Concept design continues to progress with our consultant
Southwestern Environmental Consultants, Inc. (SEC). Several alignment alternatives
have been identified for connecting Forest Road to SR 89A. Design tasks in process
include developing preliminary plans, analyzing drainage needs, and developing an
opinion of cost for the project. Conceptual design phase is approximately 70%
complete. Itis anticipated that the Feasibility Study will be completed by end of May
2018.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018
Project Phase % Completion Completion Date
Concept Design 35% December 2018
Construction 0% TBD
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. City of Sedona ” ‘& N
Public Works Department SEDONA % MOTION

102 Roadrunner Drive Sedona, AZ 86336 0002
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Sedona in Motion — Brewer-Ranger Connection FY18 CIP Update

‘“"'!‘1 ) “ 5‘3

CONNECT PATRON pfiiamte <. St "N W, Consultant: Shephard-Wesnitzer (SWI)

P&Eﬁgﬁ?{}ﬂgﬂ i =X . o BN ' Contractor: TBD

KEY FEATURES:

Timing: December 2017 — FY 19

Construction Challenges:

e Land acquisition

e Maintenance of parking / traffic

1-WAY IN AT PORTAL LANE;
DIRECT EXITING TRAFFIC TO
WER
.. Project Manager:
Stephen Craver, PE

(928) 203-5059
as a high priority project. The project considers making Portal Lane a one-way SCraver@SedonaAZ.qov

City Engineer:
exiting vehicles on to Ranger Road and/or Brewer Road. This will greatly reduce the J. Andy Dickey, PE

number of vehicles needing to make a U-turn at the Schnebly Hill roundabout, which (928) 203-5039
ADickey@SedonaAZ.gov

This project is a result of the Transportation Master Plan. It was identified by Council

entrance during high peak tourist seasons, and during special events, and directing

will reduce congestion and improve travel time for northbound SR 179. Land

acquisition will be necessary in order to make this a public connection.
$ FY18 Project Budget: $460,000

Status: A design proposal received from SWI to conduct a Feasibility Study and Total Project Budget: $760,000
preliminary design to identify the preferred location of the connection remains

under review and consideration. Staff is currently focused on identifying project
opportunities and needs with stakeholder input in order to capture all appropriate
components of the feasibility and design work scope.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018
Project Phase % Completion Completion Date
Design 0% September 2018
Construction 0% TBD
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Sedona in Motion — Traveler Information

Traveler Information

PROJECT DESCRIPTION:
. o + Electronic message signs on |-17 at
| B | o s = Camp Verde and at 89A south of Flag-
7 staff display travel time information to
SIGNAGE OPTION | = Sedona.
8 MINS i
* With no traffic, it takes 12 minutes to
travel from Bell Rock Blvd (VOC) to
the “Y.” In severe congestion it takes
36 minutes. This level of severe con-
gestion occurred on & days between
February 1 and June 4, 2017. With this
strategy, a severely congested trip
would be reduced from 36 minutes, to
26 minutes.

N DELAY IN
EEK CANYON

+ Keeping drivers informed of real travel
time information enables them to make
informed decisions regarding alterna-
tive routes.

COSTS:
+ Design and construction cost =
$100,000.

TRADEOFFS:

+ Coordination required between ADOT,
City of Sedona.

+ Cencern from businesses about
diverting traffic.

+ Would modestly increase congestion
on SR 89A in West Sedona because of
traffic diverted through Cottonwood.

SEDONA
VIA SR 17
MIN

[

This project is a result of the Transportation Master Plan. It was identified by Council
as a high priority project. This project consists of providing real-time information to
travelers through a variety of methods.

Status: The travel-time information signage as shown in the image above is being
considered by ADOT for a pilot program, where temporary message boards would
provide travel time information. The city expects to have an update on the status of
the pilot program following a meeting in late May. Permanent signage for the SR
260 / SR 89A route would not be considered until the current project on SR 260 is
completed. Staff is also working with a vendor to identify locations for camera
installations along the SR 179 corridor, to allow residents and tourists to view
current traffic conditions.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status
Project Phase

% Completion
0%
0%

Design
Construction

) City of Sedona t&

& «:-, . . ™)

*ﬁlg-ﬁl@v Public Works Department QJIJNA A MITIN
O?@Q’Q 102 Roadrunner Drive Sedona, AZ 86336

FY18 CIP Update

KEY FEATURES:

Consultant: TBD
Contractor: TBD
Timing: June 2018 - FY 20

Construction Challenges:

e Communications capabilities

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY18 Project Budget; $150,000
Total Project Budget: $908,500

April 2018

Completion Date

TBD
TBD
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City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

102 Roadrunner Drive Sedona, AZ 86336

FY18 CIP Update

The WWRP Bar Screen & Headworks Replacement Project will replace two existing
bar screens with new bar screens. The bar screens are a vital part of wastewater
treatment which remove solids at the start of the treatment process.

Status: The project was advertised for bid in September 2017 and City Council
approved a construction contract with Fann Environmental, LLC at the September
26, 2017 City Council meeting. Notice to proceed was issued on October 9, 2017.
The project will take 250 days to complete because of long lead times for production
of the bar screen equipment.

Equipment is currently being manufactured and is expected to be delivered on May
15, 2018. Physical construction at the WWRP will begin once the equipment is
delivered.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

% Completion

Design 100%
Construction 15%

Project Phase

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.

Contractor: Fann Environmental, LLC

Construction Challenges:

e Treatment Plant must remain
operational during construction

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY18 Project Budget: $716,775
Total Project Budget: $935,000

Project Status April 2018

Completion Date

December 2016
June 2018
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City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

3 and No. 4 FY18 CIP Update

KEY FEATURES:

Consultant: Carollo Engineers, Inc.
Contractor: KP Ventures Well Driling

and Pump Company, LLC

Construction Challenges:

e Start-up and Programming

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

The Wastewater Department began operating Recharge Well No. 1 and Well No. 2 in
July 2017 after final completion and start-up of the two wells was achieved.

This project includes design, drilling and equipping of Recharge Well No. 3 and/or City Engineer:
J. Andy Dickey, PE

(928) 203-5039
phase. ADickey@SedonaAZ.gov

Well No. 4. The need to complete both wells will be determined during the design

Status: Design for the recharge wells has begun and is approximately 15% complete.
In addition to the recharge wells, the city is required to install a Point of Compliance $ FY18 Project Budget: $1,990,275
(POC) well. Total Project Budget: $12,664,758

A Job Order Contract was awarded to KP Ventures Well Drilling and Pump Company
for the drilling of the POC well and drilling of future recharge wells. KP Ventures has
achieved drilling to the final depth of the POC well and completed the casing
installation and development of the well. Remaining work includes installing a
permanent pump. The project is anticipated to be complete in May 2018.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 15% Fall 2018
Construction (POC Well) 90% Spring 2018
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) Public Works Department
Q0 > 102 Roadrunner Drive Sedona, AZ 86336

NG’ City of Sedona
1 2 4

LAY
’ (928) 204-7111 - Fax: (928) 282-5348

Mystic Hills & Chapel Lift Station Replacement FY18 CIP Update

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.

Contractor: TBD

Construction Challenges:

e Maintaining operation during

Force Main

construction

SEDONAS\:(V:TSJSWATER Project Manager:

Legend il - P Robert Welch, PE
B Uit Station 7 Epir s (928) 203-5120

BWelch@SedonaAZ.gov

Pressure System

Gravity Sewer

City Engineer:

A condition assessment of existing sewer infrastructure and capacity analysis of the J. Andy Dickey, PE

City’s Wastewater Collection System was completed as part of the Wastewater (928) 203-5039
ADickey@SedonaAZ.gov

Master Plan Update. Evaluation of the operation of the City’s 17 lift stations led to
identification of improvements needed at 2 of the lift stations: Mystic Hills and

Chapel. $ EY18 Project Budget: $1,170,000

Total Project Budget: $5,373,800

This project will provide design and construction for an increase in the wet well
capacity and upgrades to the pumps.

Status: The project is currently in design with our consultant Sunrise Engineering.
The consultant has completed geotechnical investigations and site surveys for both
the Chapel and Mystic Hills Lift Station sites. Current design focus is on preliminary
design, including analysis and sizing of system facilities and development of site
layout options. A preliminary design of the improvements is anticipated for
completion in June.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 0% Summer 2018
Construction 0% Winter 2018/19
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City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY18 CIP Update

KEY FEATURES:

ee—— Consultant: Carollo Engineers, Inc.

Contractor: TBD

Construction Challenges:

e Maintaining operation during
construction

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

The tertiary filters at the Wastewater Reclamation Plant (WWRP) are essential to
the treatment process. Currently the tertiary filters consist of sand filters, which are
part of the original design of the WWRP. Recently, inefficiencies of the filters have
surfaced and costly repairs are needed.

This project will evaluate the efficiencies, capital cost, and operating cost of $ FY18 Project Budget: $965,000
rehabilitating the existing sand filters vs. switching to a different type of media for Total Project Budget: $1,485,000
tertiary filtration. The project will also consist of design and construction.

Status: Carollo Engineers is preparing a Preliminary Design Report (PDR) which will
compare rehabilitation of the existing sand filters to new media in order to
determine the most cost effective and efficient filtration process over a 20-year life
cycle.

Preliminary evaluations have narrowed new media to include cloth media disks as
an alternative to rehabilitation of the existing sand filters. A draft PDR is currently
under review by City staff and the final PDR is expected to be complete in May 2018.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design 60% Spring 2018
Construction 0% Fall 2018
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